
From: MCCLINCY Matt
To: Rene Fuentes/R10/USEPA/US@EPA
Cc: BAYUK Dana; Chip Humphrey/R10/USEPA/US@EPA; Cinde Donoghue; Eric Blischke/R10/USEPA/US@EPA;

Jennifer Arthur; ANDERSON Jim M; Sean Sheldrake/R10/USEPA/US@EPA; Kristine Koch/R10/USEPA/US@EPA
Subject: RE: FW: Gasco Offshore Investigation Plan
Date: 08/07/2006 12:17 PM

All, 

I share Rene's frustration with the proposed project schedule and its
uncertainties.  The proposed modifications appear to be the result of NW
Natural finally getting serious about scoping out a cutoff wall design.
This is either a good thing or a bad thing given the implications for
the off-shore work schedule.  

Remember there are two separate efforts here.  Phase 1 proposed a series
of geoprobes near shore to direct the Phase 2 work. The Phase 1 work
will feed both upland source control needs (i.e., stratigraphy, COI
distribution and to a limited extent geotech info for a barrier wall
design). The Phase 2 work is the in-water TZW of the deeper WBZ that the
LWG should be doing, but NW Natural said they would do.  Other than the
schedule, I am not sure that the proposed work plan addendum
significantly changes the ability of the Phase I work to direct the
Phase 2 effort. It would however, better support upland source control
data needs.  Review of the work plan addendum could add back any of the
originally proposed Phase 1 work if needed.

I suspect that by drilling off a barge at high water they can place
their borings along a barrier wall alignment that would be exposed at
low water.

The reality is that the Corps would require a permit for the proposed
in-water work anyway, and this would then trigger a consultation with
NOAA, although most parties have not been aware of this requirement for
in-water sampling. NW Natural now realizes this. The in-water RI work
has been proceeding under the CERCLA process which exempts the
requirement for the permit, and it is my understanding that EPA's
position is that sampling activities are not likely to result in harm so
they have not consulted for these activities.

In-water sampling conducted by facilities outside of EPA oversight do
not enjoy the CERCLA permit exemption. DEQ agreed to oversee the Gasco
off-shore TZW investigation as a courtesy to NW Natural and EPA. If the
work is not proceeding on a schedule compatible with the in-water RI EPA
needs to clearly articulate their expectations to NW Natural.  If the
schedule is unacceptably impacted by the requirement for permits, I
encourage EPA to reassert them selves as the lead agency.

Matt

-----Original Message-----
From: Fuentes.Rene@epamail.epa.gov [mailto:Fuentes.Rene@epamail.epa.gov]

Sent: Monday, August 07, 2006 8:58 AM
To: MCCLINCY Matt
Cc: BAYUK Dana; humphrey.chip@epamail.epa.gov; Cinde Donoghue;
Blischke.Eric@epamail.epa.gov; Jennifer Arthur; ANDERSON Jim M;
Sheldrake.Sean@epamail.epa.gov; Koch.Kristine@epamail.epa.gov
Subject: Re: FW: Gasco Offshore Investigation Plan

All,
It is not clear why the need to obtain a Corps permit ( I assume it is
for drilling offshore?) is key to this work.  Since a barrier wall will
most likely be done at the shoreline, it is unlikely that using the
barge mounted drill is key to the project.  I would suggest that GASCO
plan to do the work either from a barge (or from land if the barge
permit is likely to be a time constraint) and commit to a firm schedule
so we do not begin to slip both the schedule of the ground water
offshore AND the newly proposed barrier wall borings, due to the
alteration of the plans and the new off-shore drilling requirements
implied for the barrier wall borings.

                                                                        
             MCCLINCY Matt                                              
             <MCCLINCY.Matt@d                                           
             eq.state.or.us>                                         To 
                                      BAYUK Dana                        
             08/07/2006 08:26         <BAYUK.Dana@deq.state.or.us>,     
             AM                       ANDERSON Jim M                    
                                      <Jim.M.Anderson@state.or.us>,     
                                      Chip Humphrey/R10/USEPA/US@EPA,   
                                      Eric Blischke/R10/USEPA/US@EPA,   
                                      Rene Fuentes/R10/USEPA/US@EPA,    
                                      Cinde Donoghue                    
                                      <cinde.donoghue@EILTD.net>,       
                                      Jennifer Arthur                   
                                      <jennifer.arthur@EILTD.net>       
                                                                     cc 
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Please note NW Natural's proposed modification to their off-shore
sampling strategy and date for submittal of a work plan addendum.
Please plan on reviewing the addendum and providing comments to DEQ by
September 15th.

Chip and Eric, if you have any concerns from the in-water RI perspective
about NW Natural's proposal in lieu of moving forward with their
existing plan you need to weigh in.

Matt McClincy

      -----Original Message-----
      From: John Edwards [mailto:jedwards@anchorenv.com]
      Sent: Friday, August 04, 2006 9:20 AM
      To: MCCLINCY Matt
      Cc:  Carl Stivers; Ben Hung; John Edwards
      Subject: Gasco Offshore Investigation Plan

      Hello Matt,

      During our discussions last Thursday related to the path forward
      at GASCO, you requested an email message with our proposed
      schedule to revise and resubmit the Offshore Plan.  The plan will
      be revised to focus Phase 1 borings along the shoreline to gather
      groundwater quality data and geotechnical data to assess the
      feasibility of a potential vertical barrier.  The objectives of
      the investigation will be to assess subsurface conditions for a
      potential vertical barrier and to map the depth of contaminated
      groundwater along the shoreline.

      Phase 1 borings will be located approximately 100 feet apart along
      the entire Gasco shoreline and up to 400 feet along the adjacent
      Siltronics.  Phase 2 investigations will be determined based on
      the Phase 1 results.  A subset of the Phase 1 shoreline borings
      will be drilled to basalt bedrock.  We are still discussing the
      intervals for groundwater and deep sediment testing and other
      details of the plan.  The revised Offshore Plan will be submitted
      to DEQ on Friday, August 25th.  In order to help expedite the
      review and approval of the revised Offshore Plan, the Phase 2
      investigations will be handled in a separate addendum.

      NW Natural cannot commit to a schedule for completing the Phase 1
      shoreline borings until we resolve uncertanties about the need for
      a Corps permit to conduct the drilling, and about the appropriate
      drilling method to use.  The time requirements to obtain a Corps
      permit could mean that we would not be able to do the drilling
      during low water conditions in 2006.  If we use a barge mounted
      drill rig, it may be easier to access the shallow near shore area
      during higher winter water level conditions in the Willamette.  As
      soon as we resolve the permitting and drilling method questions,
      we will notify DEQ about our projected schedule for doing the
      Phase 1 shoreline borings.

      Please contact me with any questions or concerns.

      John

                                      J

      John EdwardsJohn E. Edwards, RG, CEG
      Anchor Environmental, L.L.C.
      6650 SW Redwood Lane, Suite 110
      Portland, OR 97224
      503.670.1108 ext 11 (V)
      503.670-1128 (F)
      jedwards@anchorenv.com
      http://www.anchorenv.com

      This electronic message transmission contains information that may
          be confidential and/or privileged work product prepared in
       anticipation of litigation. The information is intended for the
       use of the individual or entity named above. If you are not the
       intended recipient, please be aware that any disclosure, copying
          distribution or use of the contents of this information is
       prohibited. If you have received this electronic transmission in
         error, please notify us by telephone at(503) 670-1108, or by
                   electronic mail, jedwards@anchorenv.com.
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